

Mt Barker Redevelopment New 66kV Line and Substation Project Timeline



The final decision on the most appropriate route for the 66kV line will be determined based on community feedback, submissions from Council and the recommendation of the Steering Group established to oversee the development.

SA Power Networks is inviting landholders and the local community to provide input into options for supplying electricity to the Mt Barker redevelopment area.

The process and approximate timelines for the decision making process are:

All submissions received and considered by Steering Group	By 31 August 2013
Steering Group to recommend its preferred option and rationale	By 30 September 2013
Steering Group's preferred option is considered at a Council Meeting and by State Government	by 31 October 2013
Council and State Government advise their preferred option	By 30 November 2013
SA Power Networks makes a final decision on line and substation locations and advises all stakeholders	By 31 December 2013