



# Morphett / Hutchinson Streets Precinct Upgrade Stage 2 Streetscape Update 5

14 April 2014

## Tree Planting Commenced

Morphett Street west is well advanced with trees planted and irrigation installed on both median islands.

Mulch will be placed around the trees to finish this part of the landscaping.



## Plaza Advancing



Excavations for tree trenches, arbours and seating footings are underway in Morphett Street east.

Concrete will be poured for the footings, wheelchair access ramp and kerb. Open trenches will be backfilled.

Installation of the custom curved seating areas and the three arbours which will span Morphett Street from one side to the other will occur in the next stage of works.

## Regular Update

Regular updates on the progress of the works will be posted to Council's website <http://www.dcmtbarker.sa.gov.au>.

## Council's Contact

Should you require any further information or have any queries as works progress, please contact Council's Contract Project Manager, Mr Ian Powell, on telephone 0408 970 966 or email [council@dcmtbarker.sa.gov.au](mailto:council@dcmtbarker.sa.gov.au).

## Communications Log:

14 April 2014	Streetscape Update 5	24 February 2014	Streetscape Update 2
1 April 2014	Streetscape Update 4	21 January 2014	Streetscape Amenities Update 1
17 March 2014	Streetscape Update 3		



# Morphett / Hutchinson Streets Precinct Upgrade Stage 2 Streetscape Update 5

